



Project Schedule for Remainder of 2006

Task	July	August	September	October	November	December
Meetings						
Dorchester Task Force Meetings	<div>19</div> <div>Working Group w/Consultants</div>	<div>16</div> <div>Working Group w/Consultants &amp; South Boston/Dot Ave Task Force</div>	<div>20</div> <div>Working Group w/Consultants</div>	<div>18</div> <div>Community Meeting w/ Consultants</div>	<div>15</div> <div>Working Group w/Consultants</div>	<div>20</div> <div>Working Group w/Consultants</div>
IAT Meetings	<div>12</div>	<div>9</div>	<div>13</div>	<div>11</div>	<div>8</div>	<div>13</div>
Internal Meetings w/ Consultant	<div>11</div>	<div>TBA</div>	<div>TBA</div>	<div>TBA</div>	<div>TBA</div>	<div>TBA</div>
Dorchester Ave Guidelines						
Corridor Wide Streetscape Design			<div></div> Streetscape Report			
Corridor Wide Transportation Improvements			<div></div> Directional Signage Concept & Public Transportation Reports			
Commerical District Improvements						
Commerical Dist. Streetscape Plans				<div></div> Issues & Opportunities Report		
Selected Intersection Transport. Operation Improvements				<div></div> Conceptual Design Report		
Off Street Parking				<div></div> Parking Report		

- Meeting
- Inter Agency Meetings
- Report